)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S		23, '25 M	5 T	w -	T F	S	Mar 3	30, '25 M	т	w 1
1		*	Employee Login	12 days	Sat 5/10/25	Mon 5/26/2											- 1	-
2		*	Register New Memb	1 day	Mon 5/12/2	Mon 5/12/2	. 1											
3		*	Edit Member Information	0 days	Fri 5/23/25	Fri 5/23/25	2											
4		*	Define Service Costs	0 days	Fri 5/23/25	Fri 5/23/25	2											
5		*	View List Of Service & Cost Option	0 days	Mon 5/26/25	Mon 5/26/25	4											
6		*	Process Employee Salary Payment	0 days	Thu 5/15/25	Thu 5/15/25	1											
7		*	View Employee Attendance	0 days	Mon 5/12/25	Mon 5/12/25	1											
8		*	View Trainer List & Details	0 days	Fri 5/23/25	Fri 5/23/25	2											
9		*	Generate Member Registration	0 days	Fri 5/23/25	Fri 5/23/25	3											
10		*	Generate Salary Reports	0 days	Fri 5/16/25	Fri 5/16/25	6											
11		*	Generate Peroid-Based	0 days	Tue 5/13/25	Tue 5/13/25	7											
12		*	Improve Reporting with Interactive Dashboards and	0 days	Mon 5/26/25	Mon 5/26/25	9,10,11											
13		*	Request Personal Training Session (by Receptionist)	0 days	Mon 5/12/25	Mon 5/12/25	2											
			Task			Inactive Su	ımmary			T E	external	Tasks						
			Split			Manual Ta	sk			E	xternal	Mileston	е	•				
Oroioa	ct: Ca	ntt-Char	Milestone		*	Duration-c	only				Deadline	:		+				
Project: Gantt-Chart Date: Sun 5/11/25		Summary		Manual Summary Rollup					P	rogress	;							
- 410.	Jun 5	, i i j <u>L</u> J	Project Su	ımmary		Manual Su	mmary			n N	Manual I	Progress						
			Inactive T	ask		Start-only	Ε											
			Inactive N	1ilestone		Finish-only	Finish-only											
-			1			Page	2 1											

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S			3, '25 M	т	w	Т	F	s	Mar 3	80, '25 M	т	w	т
14		*	View Personal Training Requests	0 days	Tue 5/13/25	Tue 5/13/25	13					•							• 1		
15		*	Respond to Session Requests	0 days	Wed 5/14/25	Wed 5/14/25	14														
16		*	View and Manage Assigned Members	0 days	Thu 5/15/25	Thu 5/15/25	15														
17		*	Configure PWA support in Next.js	0 days	Sat 5/10/25	Sat 5/10/25															
18		*	Optimize for PWA (offline mode, caching,	0 days	Mon 5/12/25	Mon 5/12/25	17														
19		*	Implement a Readme file	0 days	Mon 5/12/25	Mon 5/12/25	23														
20		*	UX/UI analysis for better user	0 days	Mon 5/12/25	Mon 5/12/25	17														
21		*	Create & maintain backlog (tasks & user stories) - team	12 days	Tue 5/13/25	Wed 5/28/25	20														
22		*	Define project structure - Client	1 day	Wed 5/14/25	Wed 5/14/25	21														
23		*	Create git repositories and implement project	5 days	Thu 5/15/25	Wed 5/21/25	22														
24		*	client - implement ui of menu , Manager ,	1 day	Fri 5/16/25	Fri 5/16/25	23														
			Task			Inactive Su							Tasks								
			Split		Manual .					External Milestone					*						
Project: Gantt-Chart		t	Milestone		Duration-on			·			Deadline				+						
Date:	Date: Sun 5/11/25		Summar Project S				Summary Rollup			_		ogres	s Progre	acc							
			Inactive			Manual Su Start-only	•			•	IVI	unual	riogre								
				Milestone		Finish-only															
						Page	e 2														\dashv

D	•	Task	Task Name	Duration	Start	Finish	Predecessors		Mar	23, '2	5					Mar 3	80, '25			
	U	Mode						S	S	M	T	W	T	F	S	S	М	T	W	
25		*	Return a good message in actions	0 days	Mon 5/19/25	Mon 5/19/25	24													
26		*	View list of user	5 days	Mon 5/19/2	Fri 5/23/25	24													
27		*	Final check and improvement for login task	14 days	Mon 5/19/25	Thu 6/5/25	1,24													
28		*	implement forgot password	3 days	Mon 5/19/25	Wed 5/21/25	24													
29		*	Test login/logout (T	[O days	Tue 5/20/25	Tue 5/20/25	27,28													













